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Reporting of
Change Orders

1)

2)

Over $50,000 and Under $100,000
Facility Planning & Control

Non-State Project

Jefferson Parish

Parc des Familles, Planning and Construction

(Jefferson Parish)

Project Number 50-J26-08B-12

Date of Contract: February 26, 2014

Original Contract Amount: $2,326,797.00

Changes by previous change orders: $117,435.49
Change Order No. 1: $47,563.99 07/23/14
Change Order No. 2: $45,851.50 12/10/14
Change Order No. 3: $24,020.00 01/14/15

Contract amount increased by Change Order 4: $99,857.80

New contract sum: $2,544,090.29

Automotive Training Center

Baton Rouge Community College

Baton Rouge, LA

State Project No. 19-649-12-01, Part 01
State ID: New

Site Code: New (2-17-140)

Date of Contract: January 12, 2015
Original Contract Amount: $14,505,000
Changes by previous change orders: $0
Contract amount increase by this Change Order 1: $91,251
New contract sum: $14,596,251

3/27/15

(02/27/15)



3) Culinary Arts Instruction Building
Nicholls State University
Thibodaux, Louisiana
Project No. 19-621-10-01, Part 01
State ID No. New Site Code: 3-29-003
Date of Contract: 08/28/13
Original Contract Amount: $8,541,000.00
Changes by previous change orders: ($35,088.01)

Change Order No. 1: (542,151.00) 08/28/13
Change Order No. 2: (548,744.71) 06/30/14
Change Order No. 3: $22,606.70 07/31/14
Change Order No. 4: $33,201.00 11/03/14
Change Order No. 5: S0 11/21/14

Contract amount increased by this Change Order 6: $86,140.00 (03/27/15)
New Contract Sum: $8,592,051.99

4. Capitol Park Security Improvements, Phase 1
Baton Rouge, Louisiana
State Project No. 01-07-00-82B-10, Part DL & 01-107-14-LBCC, Part 01
State ID Nos.: S02009
Site Code: 2-17-025
Date of Contract: July 14, 2014
Original Contract Amount: $4,370,000
Changes by previous change orders:

Change Order No. 1: $32,499.00 10/31/2014
Change Order No. 2: $45,207.00 11/21/2014
Change Order No. 3: $42,317.00 11/25/2014
Change Order No. 4: $45,948.00 12/11/2014
Change Order No. 5: $48,271.00 01/29/2015
Change Order No. 6: $42,388.00 01/29/2015
Change Order No. 7: $27,657.00 02/18/2015

Changes by previous change orders: $284,287

Current Contract sum: $4,654,287

Contract amount increased by change order #8: $61,657
New contract sum: $4,715,944



5. Capitol Park Security Improvements, Phase 1
Baton Rouge, Louisiana

State Project No. 01-07-00-82B-10, Part DL & 01-107-14-LBCC, Part 01

State ID Nos.: S02009

Site Code: 2-17-025

Date of Contract: July 14, 2014

Original Contract Amount: $4,370,000
Changes by previous change orders: $390,866
Changes by previous change orders:

Change Order No. 1: $32,499.00 10/31/2014
Change Order No. 2: $45,207.00 11/21/2014
Change Order No. 3: $42,317.00 11/25/2014
Change Order No. 4: $45,948.00 12/11/2014
Change Order No. 5: $48,271.00 01/29/2015
Change Order No. 6: $42,388.00 01/29/2015
Change Order No. 7: $27,657.00 02/18/2015
Change Order No. 8: $61,657.00 02/27/2015
Change Order No. 9: $44,922.00 03/06/2015

Current Contract sum: $4,760,866.00

Contract amount increased by change order #10: $52,294.00
New contract sum: $4,813,160.00

6. Mississippi River Long Distance Sediment Pipeline &
Bayou Dupont Marsh and Ridge Creation Project
LaGov Project Purchase Order Number: 2000086820
Date of Contract: 12/03/2013 - 12/03/2015
Original Contract Amount: $79,014,601.50
Changes by previous change orders: $894,492.40
Changes by previous change orders:
Change Order No. 1: No cost time extension, 111 days
Change Order No. 2: $118,080.45 07/23/2014
Pipeline testing and removal
$758,458.57 09/11/2014
Permanent waterway crossing
$17,953.38  12/09/2014
Added rock for bridge slope stabilization
Contract amount increased by change order #05: $88,649.70
New contract sum: $79,997,743.60

Change Order No. 3:

Change Order No. 4:



BoBBY JINDAL R\ 4 KRristY H. NICHOLS
GOVERNOR . = . COMMISSIONER OF ADMINISTRATION

State of Louigiana

Division of Administration
Office of the Commissioner

April 21, 2015

The Honorable Jim Fannin, Chairman
Joint Legislative Committee on the Budget
Post Office Box 80372

Baton Rouge, Louisiana 70804

Re: Request for Supplemental Funds .
Fees and Self-Generated Revenues Approved by the JOIﬂt Legislative
Act 959 Project - Additions to Abdalla Hall Committee on the Budget
University of Louisiana at Lafayette

Lafayette, LA "ATE: '\5:—3 d""/{ @\.
Nl

Project Number 01-107-06-17, Part 10

Dear Representative Fannin:

In 2007, the Joint Legistative Budget Committee approved an Act 959 project and appropriated $1,300,000 in Fees
and Self-Generated Revenues for the Additions to Abdalla Hall on the University of Louisiana at Lafayette Campus.
Additional funding is needed for construction based on the designer’s latest estimate and to update plans and
specifications to current building codes to prepare the project for bidding.

The project consists of an approximately 6,500 square foot addition to Abdalla Hall to accommodate the additional
space requirements of a current lessee (DNR}. The University will pay for the initial construction and operation
costs, but will be reimbursed through lease payments.

Facility Planning and Control is requesting authorlzation to accept additional Fees and Self- Generated Revenues in
the amount of $800,000 from the University of Louisiana at Lafayette so that the plans can be updated to current
codes and the project let for bid.

Please place this item on the agenda for the next meeting of the committee.

Sincerely,

WdWeor —

Mark A Mose;l

Dy_hl/’
1 ' . #/\\*______

kristy H-Kichols
Commissioner of Administration

MAM:jb

Post Office Box 94095 « Baton Rouge, Louisiana 70804-9095 e (225) 342-7000 e Fax (225) 342-1057
An Equal Opportunity Employer
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Ms.
. Barry Dusse, DOA, Planning & Budget

. Sam Roubique, DOA, Planning & Budget
. Penny Bouquet, House Fiscal Division

. Martha Hess, Senate Counsel

. Raynel Gascon, Senate Fiscal Division

. Sheryll Dunbar, FPC

. William Crist, ULL

. Bruce Janet, ULS

Sherry Phillips Hymel, Senate Fiscal Division
Portia Johnson, DOA

Mark Moses, FPC

John Hodnett, FPC

Mark Gates, FPC

Diane Brown, FPC

John Carpenter, LFO

Patrick Goldsmith, House Fiscal Division
Ternisa Hutchinson, DOA, Planning & Budget



Request for Supplemental Funds
Fees and Self-Generated Revenues
Act 959 Additions to Abdalla Hall, University of Louisiana at Lafayette
State Project Number 01-107-06-17, Part 10
Site Code: 4-28-020 State ID: 13083

History

This project consists of design and construction of a new 6,500 SF addition that will allow for the
expansion of space leased to the Department of Natural Resources, which is currently housed in
Abdalla Hall but is lacking in required space. The University will pay the cost upfront and will be
reimbursed over time by lease payments.

The site is located at the University of Louisiana at Lafayette Research Park, on Cajundome
Boulevard in Lafayette.

The University would like to put the project out for bids, but the current project is underfunded.
The University would like authorization to add the required additional funding to cover the
construction cost.

Reasons / Justification for JLCB Action

In August 2007, Joint Legislative Committee on the Budget approved an Act 959 project and
allocated $1.3 Million in Fees & Self-Generated Funds for this project. Design of the project began in
December 2007.

The project consists of a one story approximately 6,500 square foot addition to the existing Abdalla
Hall building, housing the Department of Natural Resources, and will include 35 offices along with
support and burden spaces. The development will include an addition to the existing parking lot as
well as additional site utility connections.

The project was ready to bid Jan 2009, but placed on hold because of insufficient funding to cover
construction. InJanuary 2011 the project was updated for Code in anticipation that funding would
be available, however the estimated construction cost increased from $1,300,000 to $1,429,665 and
remained in excess of the available funds. The project was placed on hold again.

At the User’s request the Architect has recently evaluated the project for Code upgrade and
escalation and the construction cost is now estimated at $1,650,000 which appears to be
reasonable.

ULL has identified additional funding for the project and is requesting authorization to add this
funding to the project to cover the construction cost shortage. With this additional funding the
project can go out for bid.

There has been no additional JLCB action on this project besides the initial allocation of funding for
the project in August 2007.



BoOBBY JINDAL b R 8 Kristy H. NICHOLS

GOVERNOR errerit COMMISSIONER OF ADMINISTRATION
State of Louigiana
Division of Administration
Office of the Commissioner
April 21, 2015

The Honorable Jim Fannin, Chairman
Joint Legislative Committee on the Budget
Post Office Box 80372

Baton Rouge, Louisiana 70804

RE: Request to Add Major Repairs Project
Major Repairs for Higher Education Facilities Apprved by the Joinpt LegiSla“VQ
Infrastructure and Buildings Based on Statewide Committee on the Budget
Conditlon Assessment (Statewide)
Project No. 01-107-06B-11 DATE: GO AD)- /5 (e

Dear Representative Fannin:

Funds were provided in Act 7 of the Second Extraordinary Session of 2008 for major repairs for higher education
facilities in the amount of $75,000,000. The funds were distributed for projects on the higher education campuses
as delineated in a formula by the Board of Regents for mission criticat projects. Specific projects were then
prescribed by the Board of Regents and approved by the Joint Legislative Committee on the Budget. As projects
are completed, unallocated funds are becoming available and there is a need to pursue additional major repair
projects for the higher education facilities.

Facility Planning and Control requests approval to proceed with the implementation of a renovation project for the
University of Louisiana System at McNeese State University, Alpha Hall that has been identified and approved by
the Board of Regents.

The scope of work for this project includes renovations and repairs to the interior including finishes, mechanical,
electrical, and plumbing systems. Funds in the amount of $672,330 can be allocated from Act 7 of the Second
Extraordinary Session of 2008 for this purpose. The source of funding will be any balance of funds remaining after
allocation of previously approved projects. It is important to note that each campus’ funds will remain with the
campus to perform the additional project.

Please place this item on the agenda for the next meeting of the Committee,

Sincerely,

Mark A,
Director

é tdﬁk——'
Kristy H. Nict

Commissioner of Administration

MAM:jb

Post Office Box 94095 e Baton Rouge, Louisiana 70804-9095 o (225) 342-7000 e Fax (225) 342-1057
An Equal Opportunity Employer
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Mark Moses, FPC
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Mr. John Carpenter, LFO
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Patrick Goldsmith, House Fiscal Division
Ternisa Hutchinson, DOA, Planning & Budget
Barry Dusse, DOA, Planning & Budget

Sam Roubique, DOA, Planning & Budget
Penny Bouquet, House Fiscal Division
Martha Hess, Senate Counsel

Raynel Gascon, Senate Fiscal Division

Chris Herring, Board of Regents

Richard Rhoden, MSU. -

Sheryll Dunbar, FPC



Back Up Information
Request to Add Major Repairs Project
Major Repairs for Higher Education Facilities
Infrastructure and Buildings Based on Statewide Condition Assessment
(Statewide)
Project No. 01-107-06B-11

History

The total State Funds allocated to Act 27 of 2006 (Supp from Act 7 of the Second
Extraordinary Session of 2008) for higher education was $75,000,000. Each higher
education campus received a share as delineated in a formula by the Board of Regents
for mission critical projects.

Provided, however, that funds appropriated herein shall be allocated to projects
prescribed by the Board of Regents and approved by the Joint Legislative Committee on
the Budget.

The major repair projects in the allocation have been completed, are under
construction, currently in the design phase or have been addressed using other funds
such as hurricane funds.

This project will be added to the “Board of Regents Deferred Maintenance List of
Projects” dated August 12, 2008 and approved by the JLCB on September 26, 2008.

Approximately $1,807,454.03 in funds are available in Act 27 of 2006 (Supp from Act 7
of the Second Extraordinary Session of 2008) from unallocated funds. Specifically
$672,329.67 are available from unallocated funds for McNeese State University.

As the total estimated cost for design and construction for this project is $2,412,349.00
and available funding for this request is $672,330, the intent is for this request to
provide supplemental project funding for the $1,896,500.00 in P1 funding and Interest
Earnings already allocated to the project.

Reasons / Justification for JLCB Action

This project was presented by the respective campus, the agency board, the Board of
Regents and FP&C and has been deemed necessary and in compliance with the intent of
the major repairs legislation. The scope of work includes, but is not limited to,
renovation and repairs to the interior including finishes, mechanical, electrical and
plumbing systems. The Board of Regents approved the addition of this project to the
major repairs project list at their meeting on March 25, 2015.



BOBBY JINDAL B\ KristYy H. N1cHOLS
GOVERNOR . COMMISSIONER OF ADMINISTRATION

State of Louigiana
Division of Administration
Office of the Commissioner

April 21, 2015

The Honorable Jim Fannin, Chairman Approved by the Joint Legislative

Joint Legislative Committee on the Budget Committee on the Budget
Post Office Box 80372

Baton Rouge, Louisiana 70804 DATE: J’ozo ""/5’

=
RE: Request for Approval for a Change Order over $100,000
Technology Division Building
Delgado Community College, Sidney Collier Campus
Project No. 01-107-05B8-13, Part TT

Dear Representative Fannin:

This FEMA funded construction contract was issued to Guy Hopkins Construction Co., Inc., on May 7,
2014 in the amount of $4,932,000.

A concrete drive and drop-off, with ADA parking, was originally part of a separate Phase 1 Project, but
could not be built because it was between the newly planned addition under Phase 2 (this project) and
the street. We are requesting the scope for this work be added to this project while the contractor is
mobilized on site and to provide the added ADA parking to the facility. The project is funded by FEMA,
The amount was reviewed and found to be reasonable.

Therefore, we are requesting approval for a change order in the amount of $119,399.
Please place this item on the agenda for the next meeting of the Committee.

Sincerely,

Mark A. Moses

b b

Kristy H. Nichols
Commissioner of Administration

MAM:jb

Post Office Box 94095 « Baton Rouge, Louisiana 70804-9095 e (225) 342-7000 o Fax (225) 342-1057
An Equal Opportunity Employer
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John Carpenter, LFO

Patrick Goldsmith, House Fiscal Division
Ternisa Hutchinson, DOA, Planning & Budget
Barry Dusse, DOA, Planning & Budget

Sam Roubique, DOA, Planning & Budget



Back Up Information
Request for Approval for a Change Order over $100,000

Technology Division Building
Delgado Community College Sidney Collier Campus
Project No. 01-107-05B-13, Part TT
State ID No: new
Site Code: 1-36-009
Date of Contract: May 7, 2014
Original Contract Amount: $4,932,000
Changes by previous change orders: $116,268
Change Order1: $4,719 08/29/14
Change Order 2: $50,394 10/28/14 (previously reported to JLCB)
Change Order 3: $11,223 11/25/14
Change Order 4: $8,226 01/26/15
Change Order5: $19,833 03/12/15
Change Order 6: $21,873 04/28/15
Contract amount will increase by Change Order 7: $119,399

New contract sum: $5,167,667
History

This Project is Phase 2 of the replacement of the Sidney Collier campus destroyed by
Hurricane Katrina. It consists of a two story 29,852 sf academic building addition, housing
student life, architectural design, construction technology, civil and construction applied
engineering, CAD/interiors, library, and student services functions.

The FEMA funded construction contract was issued to Guy Hopkins Construction Co., Inc.,
dated May 7, 2014, in the amount of $4,932,000.

Change Order 1 was executed in the amount of $4,719 for additional reinforcing steel for
the foundation and a windscreen/privacy screen to separate the construction site from the
new active campus along the perimeter construction fencing.

Change Order 2 was executed in the amount of $50,394 upgrading the vinyl tile and rubber
base flooring in the main corridors and dining area to porcelain tile and ceramic base for
better durability in the heavy traffic areas. This change order was previously reported to
JLCB.

Change Order 3 was executed in the amount of $11,223 for miscellaneous plan revisions as
requested by the User Agency to better accommodate their needs.



Change Order 4 was executed in the amount of $8,226 for miscellaneous construction
revisions.

Change Order 5 was executed in the amount of $19,833 for miscellaneous revisions such as
additional exterior lighting to match Phase 1, hardware revisions, and added fire protection
to accommodate construction details.

Change Order 6 was executed in the amount of $21,873 for miscellaneous revisions
including sidewalks, drainage, plumbing, signage, and toilet room accessories.

Reasons / Justification for JLCB Action

Change Order No. 7 in the amount of $119,399 is requested to add a concrete drive and
drop-off, with ADA parking, was originally part of a separate Phase 1 Project (Act 391), but
could not be built because it was between the newly planned addition under Phase 2 (this
project) and the street. We are requesting this change order be approved so the scope for
this work can be added to this project while the contractor is mobilized on site and to
provide the added ADA parking to the facility.

Although present ADA Parking is provided in the back of the existing facility, it cannot be
seen from the street and there is no existing off street area to drop off students at the
existing facility.

The cost was reviewed by the designer, Eskew+Dumez+Ripple Architects, and FP&C, and
costs were found reasonable. There is sufficient contingency, and the cost is covered by
FEMA.



BOBBY JINDAL 2 4 KrisTy H. NICHOLS
GOVERNOR COMMISSIONER OF ADMINISTRATION

State of Louigiana
Division of Administration
Office of the Commissioner

April 21, 2015

The Honorable Jim Fannin, Chairman
Joint Legislative Committee on the Budget
Post Office Box 80372

Baton Rouge, Louisiana 70804

RE: Reporting of Change Orders over $50,000 and under $100,000
Facility Planning and Control

Dear Representative Fannin:

In accordance with R.S. 39:126 any change order in excess of fifty thousand dollars but less than one
hundred thousand dollars shall be submitted to the Joint Legislative Committee on the Budget for
review but shall not require committee approval. Pursuant to this authority Facility Planning & Control
has issued change orders which are itemized on the attached list.

Please place this item on the agenda of the next meeting of the Committee.

Sincerely,

UzAWeore—

Mark A. Moses
irector
Al
' o
Kristy H. Nic@!s 4
Commissioner of Administration

MAM:jb

Post Office Box 94095 « Baton Rouge, Louisiana 70804-9095 e (225) 342-7000  Fax (225) 342-1057
An Equal Opportunity Employer



cC:
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Portia Johnson, DOA
Mark Moses, FPC
John Hodnett, FPC
Mark Gates, FPC

John Carpenter, LFO

Patrick Goldsmith, House Fiscal Division
Ternisa Hutchinson, DOA, Planning & Budget
Barry Dusse, DOA, Planning & Budget

Sam Roubique, DOA, Planning & Budget
Penny Bouquet, House Fiscal Division
Martha Hess, Senate Counsel

Barry Hickman, FPC
Gus Cretini, FPC

Aurel Bota, BRCC

Bill Obier, LCTCS

Mike Davis, NSU

Bruce Janet, UL System



1. Non-State Project

Jefferson Parish

Parc des Familles, Planning and Construction

(Jefferson Parish)

Project Number 50-J26-08B-12

Date of Contract: February 26, 2014

Original Contract Amount: $2,326,797.00

Changes by previous change orders: $117,435.49
Change Order No. 1:  $47,563.99 07/23/14
Change Order No. 2:  $45,851.50 12/10/14
Change Order No. 3:  $24,020.00 01/14/15

Contract amount increased by Change Order 4: $99,857.80 3/27/15

New contract sum: $2,544,090.29

Change Order 4 increases the project amount due to additional fill along the sides of the roadway
and picnic area, (2) additional handicap parking places, an existing electrical conduit repair, and
water meter box and service connection. The project time will be extended by (14) days to the
contract. The State is participating in approximately 90% or $90,165.10 of the cost which represents
a portion of the unobligated appropriated State funds.

2. Automotive Training Center
Baton Rouge Community College
Baton Rouge, LA
State Project No. 19-649-12-01, Part 01
State ID: New
Site Code: New (2-17-140)
Date of Contract: January 12, 2015
Original Contract Amount: $14,505,000
Changes by previous change orders: $0
Contract amount increase by this Change Order 1: $91,251(02/27/15)
New contract sum: $14,596,251

Change Order No. 1 was executed in the amount of $91,251 to adjust the existing site for proper
drainage including a temporary drainage swale, piping, and added fill material. This work is
necessary to drain the project site during the adjacent construction of the Ardendale Phase | Site
Infrastructure project. This amount was found to be reasonable and is covered by the project
contingency.



3. Culinary Arts Instruction Building

Nicholls State University

Thibodaux, Louisiana

Project No. 19-621-10-01, Part 01

State ID No. New Site Code: 3-29-003
Date of Contract: 08/28/13

Original Contract Amount: $8,541,000.00

Changes by previous change orders: ($35,088.01)
Change Order No. 1:  ($42,151.00) 08/28/13
Change Order No. 2:  ($48,744.71) 06/30/14
Change Order No. 3:  $22,606.70 07/31/14
Change Order No. 4:  $33,201.00 11/03/14
Change Order No. 5:  $0 11/21/14

Contract amount increased by this Change Order 6: $86,140.00 (03/27/15)

New Contract Sum: $8,592,051.99

Change Order No. 6 was executed in the amount of $86,140.00 to install a gas powered auxiliary
generator for the NSU Culinary Arts Building. The Culinary Arts Building stores a large amount of
food items in freezers and refrigerators, and this auxiliary generator will be used during power
outages to prevent food spoilage. This amount was found to be reasonable and is covered by the
project contingency.

Capitol Park Security Improvements, Phase 1

Baton Rouge, Louisiana

State Project No. 01-07-00-82B-10, Part DL & 01-107-14-LBCC, Part 01
State ID Nos.: 502009

Site Code: 2-17-025

Date of Contract: July 14, 2014

Original Contract Amount: $4,370,000

Changes by previous change orders:

Change Order No. 1:  $32,499.00 10/31/2014
Change Order No. 2:  $45,207.00 11/21/2014
Change Order No. 3:  $42,317.00 11/25/2014
Change Order No. 4:  $45,948.00 12/11/2014
Change Order No. 5:  $48,271.00 01/29/2015
Change Order No. 6:  $42,388.00 01/29/2015
Change Order No. 7:  527,657.00 02/18/2015

Changes by previous change orders: $284,287
Current Contract sum: $4,654,287

Contract amount increased by change order #8: $61,657
New contract sum: $4,715,944

Change Order No. 8 increases the contract amount associated with the replacement of unsuitable
subgrade materials, discovery of underground obstructions, minor landscaping modifications, and
relocation/reconfiguration of existing light poles.



5. Capitol Park Security Improvements, Phase 1
Baton Rouge, Louisiana
State Project No. 01-07-00-82B-10, Part DL & 01-107-14-LBCC, Part 01
State ID Nos.: S02009
Site Code: 2-17-025
Date of Contract: July 14, 2014
Original Contract Amount: $4,370,000
Changes by previous change orders: $390,866
Changes by previous change orders:
Change Order No. 1:  $32,499.00 10/31/2014

Change Order No. 2:  $45,207.00 11/21/2014
Change Order No. 3:  $42,317.00 11/25/2014
Change Order No. 4:  $45,948.00 12/11/2014
Change Order No. 5:  $48,271.00 01/29/2015
Change Order No. 6:  $42,388.00 01/29/2015
Change Order No. 7:  $27,657.00 02/18/2015
Change Order No. 8:  $61,657.00 02/27/2015
Change Order No. 9:  $44,922.00 03/06/2015

Current Contract sum: $4,760,866.00
Contract amount increased by change order #10: $52,294.00
New contract sum: $4,813,160.00

Change Order No. 10 — increases the contract amount in order to repair water-damaged fiber optic
connection in the service tunnel, provide metal covers at the two fresh air vents at the tunnel, and
revise bollard foundations on the southeast side due to conflicts with underground chiller lines.

6. Mississippi River Long Distance Sediment Pipeline &
Bayou Dupont Marsh and Ridge Creation Project
LaGov Project Purchase Order Number: 2000086820
Date of Contract: 12/03/2013 —12/03/2015
Original Contract Amount: $79,014,601.50
Changes by previous change orders: $894,492.40
Changes by previous change orders:
Change Order No. 1:  No cost time extension, 111 days
Change Order No. 2:  $118,080.45 07/23/2014
Pipeline testing and removal
Change Order No. 3:  $758,458.57 09/11/2014
Permanent waterway crossing
Change Order No. 4:  $17,953.38 12/09/2014
Added rock for bridge slope stabilization
Contract amount increased by change order #05: $88,649.70
New contract sum: $79,997,743.60

Change Order #05 is to pay the vendor, Weeks Marine, Inc. for providing additional fill material to
create a sufficient area to operate their equipment. Multiple areas in Reach 1 of the permanent
access corridor need additional fill material for the equipment to have room to maneuver while
installing the dredge pipeline. This change order is for 8,133 cubic yards of fill material @10.90 per
cubic yard, which is the rate in the initial contract award.



